MPLM Weekly Notes
July 23, 2001

MPLM TEAM STATUS: (R.McClendon)

MPLM Generic - (Shariett) Presented the MPLM Generic Imagery Requirements to the
Requirements Integration Panel. The panel accepted the generic set to be placed in the
Mission Integration Plan Annex 3 as a blank book type set up to be negotiated with the
Launch Package Manager for each mission. This will make mission planning easier for
each mission by removing the need for imagery requirements to be generated, reviewed
and baselined directly with the Imagery Working Group at JSC and then negotiated with
the Launch Package Manager for each mission. (A.Shariett)

Determined MPLM/ISS mated attitude (XVV vs XPOP) with THOR / Alenia.
(G.Day/Boeing)

MPLM Operations and Maintenance Requirements and Specifications (OMRS):
(D.Hawell) Requirements Change Notice (RCN) MU15623 R1 was approved by the
Test and Verification Control Panel. This change added an internal cleanliness inspection
after rack installation and prior to internal closeout. It also added a contingency
requirement for cleaning internal surfaces when the microbial sampling results show
exceeded levels for bacteria or fungus. The RCN also established the requirement for the
reflight leak testing of the MPLM Passive Common Berthing Mechanism (PCBM).
(D.Harwell)

MISSION 7A.1/STS 105: (C. Hazel/J. Holladay)

The new launch date of 9 Aug 2001 at 4:38PM Central time has been set. The MPLM
has been closed and is ready for installation into the Orbiter. The Portable Fire
Extinguisher Hazard Report was reviewed on 18 July by the Safety Panel and was
approved. The Safety Reflight Assessment for 7A.1 has been submitted to the Safety
Panel. Presentation to the SORR was made on 19 July. There were no issues and no
open paper for MPLM. (C.Hazel)

Completed 7A.1 NPRA cracking pressure waiver analyses and paperwork. Results
indicate very low probability of cracking NPRA due to seasonal low pressure
environment at KSC. Following 7A.1, need to look at generating generic waiver for
remainder of passive MPLM flights. (G.Day/Boeing)

Supported various telecons / meetings. 7A.1 PRR, ferry flight telecons, (G.Day/Boeing)

MISSION UF-1USTS: (A.Shariett/D.Harwell)

Pre-Installation Checkout (PICO) testing began on 7/17 and is scheduled to be completed
on 7/20. Thistest isto check out the MPLM systems prior to rack installation. Final
inputs to the UF-1 Mission Integration Plan (MIP) Annex 2 Part 1 - Power, Energy, and
Cooling Requirements will be submitted to JSC next week.

PPRA leakage on UF-1, UF-1 attitudes required to satisfy PSRD pointing requirements.
(G.Day/Boeing)
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MISSION UF-2/STS 111: (S.Reagan/R.Kuhns(K SC))

A UF-2 Hardware Processing TIM (Technical Interchange Meeting) was held 7/10-
11/01. While most of the MPLM portion of the meeting focused on the stowage to go
into the MPLM, one MPLM hardware issue discussed was the KSC plan to use the
MPLM and Orbiter on UF-2 as atest case for the active Ground Support Equipment
(GSE) that will supply power to an active MPLM. A Mission Integration Plan (MI1P)
Change Request (CR) has been submitted to alow this testing to occur. The testing will
be performed both pre-launch and post- landing and will be done on nor+interference
basis.

MISSION ULF-VSTS: (A. Shariett/C.Hazel)




